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PART A   Budget breakdown and project summary 
 

A1. Overall Budget breakdown for the project 
 
 

Participant 
number in 
this project 

Participant  
short name 

Estimated eligible costs (whole duration of the project) 

Total receipts 
Requested 

EC 
contribution 

RTD / 
Innovation 

(A) 

Demonstration 
(B) 

Management 
(C) 

Other  
(D) 

TOTAL 
A+B+C+D 

1 CNR-IOM 643.899 
0 

162.121 58.683 864.703 0 703.728 

2 STFC 392.224 
0 

27.454 28.095 447.773 0 349.717 

3 CSIC-CNM 290.670 
0 

22.970 22.970 336.610 0 263.943 

4 PSI 243.000 
0 

16.200 33.600 292.800 0 232.050 

5 OEAW 303.468 
0 

11.478 11.483 326.429 0 250.562 

         

Total  1.873.261 0 240.223 154.831 2.268.315 0 1.800.000 
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A2. Project summary 
 

GENERAL INFORMATION  

Project Titlei Nanoscience Foundries and Fine Analysis 

Starting date ii First day following signature of contract by the Commision 

Duration in monthsiii  32 Call (part) identifieriv FP7-INFRASTRUCTURES-2007-1 
Activity code(s) most 
relevant to your topicv 

INFRA-2007-2.1-01   

Free keywordsvi 
Nanoscience, Nanofabrication, Users Facilities, Synchrotron Radiation Experiments in Nanoscience 
 

Abstractvii  (max. 2000 char.)  
We intend to study the feasibility of an European cluster of nanoscience facilities, which will consist of 
3-6 Centres closely attached to a number of selected Large Scale Facilities located within Europe 
(synchrotron radiation sources, neutron scattering sources, high power lasers including free electron 
lasers and high performance computing, etc). This cluster of nanoscience facilities will enable users to 
conduct fine analysis experiments and modelling at the nanoscale by offering access to state-of-the-art 
synthesis, nanofabrication and analysis to a wide research community. Hence, by providing innovative 
cutting edge preparation and characterization technologies to European scientists, this delocalized 
institution will raise the standards of nanoscience experiments in the European Research Area and 
allow full exploitation of the affiliated Large Scale Facilities. 
 
The NFFA design study will develop the Emerging Proposals, named NANOSCIENCE, in synergy 
with the ESFRI roadmap 2006. NFFA is a structuring project for the ERA that requires to be started 
with support by the EC under FP7, in order to reach the maturity to be validated as a potential RI by 
ESFRI. The NFFA Centres for users will share a common technical platform for advanced 
nanofabrication and characterization of nanostructures, complemented by specialised methods for 
synthesis of materials, specific analysis, computational methods of simulation, according to a co-
ordinated science plan. 
 
The NFFA design study will analyse the full spectrum of Research Infrastructures relevant for 
nanoscience that are currently in operation OR in the preparatory phase of FP7.  
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A3. List of beneficiaries 
 
 List of Beneficiaries 
 
 

Beneficiary 
Number 

Beneficiary name Beneficiary 
short name 

Country Date enter 
project 

Date exit 
project 

1 

(coordinator) 

Consiglio Nazionale delle Ricerche 
– Istituto Officina dei Materiali 

CNR-IOM Italy 1 32 

2 
Science and Technology Facility 
Council 

STFC 
United 

Kingdom 
1 32 

3 

Agencia Estatal Consejo Superior 
de Investigaciones Cientificas - 
Centro Nacional de 
Microelectronica 

CSIC-CNM Spain 1 32 

4 
Paul Scherrer Institute, Laboratory 
for Micro- and Nanotechnology 

PSI Switzerland 1 32 

5 

Austrian Academy of Sciences 
(Österreichische Akademie der 
Wissenschaft), Institute of 
Biophysics and Nanosystems 
Research 

OEAW Austria 1 32 
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PART B 
 
 
B1. Concept and objectives, progress beyond state-of-the-art, S/T methodology and 
work plan 

 

B1.1 Concept and project objectives 

 
The proposed Design Study is a co-ordinated, joint effort of 5 European initial partner institutions to 
study the feasibility of a new kind of users infrastructure for nanoscience, based on a cluster of 
Foundry Centres strongly linked with the Large Scale Facilities for Fine Analysis of Matter. 
 

B1.1.1 Concept of the Design Study 
 
Nanoscience has proved to be of enormous potential in the development of new materials and 
functional systems, tailored at the nanoscale, which will have significant impacts on many aspects 
of economy, health, and society. The worldwide awareness of this potential has prompted various 
supporting schemes and research infrastructures dedicated to nanoscience and for nanotechnology, 
in many industrialised and developing nations, aiming at bridging between the fundamental 
research and the industry oriented development research. One of the examples of such specific 
infrastructures is the National Nanotechnolgy Initiative (NNI) and Department Of Energy (DOE)  
plan of Nanoscience Centres in the United States of America (US). 
 
Detailed analyses of the emerging need of infrastructure to sustain the European research in 
nanoscience have been done by National Science Plans and by the GENNESYS (Grand European 
initiative on nanoscience and nanotechnology using neutron and synchrotron radiation sources) 
exercise (White Book to be published in Jan 2008) over the last 5 years. The need of such 
infrastructures has been explicitly stated in the Assessment of Feasibility of the European Institute 
of Technology (EIT)  (IP/A/ITREC/IT/2006-157): 
 
“Analyses made by the key players in, for example, microelectronics and nanoscience and 
nanotechnology, strongly indicate that the key feature of the desired European landscape is a 
series of strong, critical mass centres at existing universities or research institutes coupled with 
a few large scale institutions to bridge the gap between academic research and company in-
house technology development.” 
 
Also several Joint Technology Inititatives (JTI) under discussion in FP7 do include, with an 
industrial application perspective, the description of an enhanced use of Large Scale Facilities 
(LSFs) for accelerating the development of applied research and prototyping of new technologies. 
 
Europe has a great potential in impacting nanoscience and nanotechnology, thanks to its remarkable 
infrastructure of large scale facilities, mostly synchrotrons, neutrons, novel Free Electron Laser 
sources, planned high power laser facilities, and the presence of strong, mostly academically based, 
computational and simulation groups. In order to produce that impact in nanoscience, it is necessary 
for Europe to develop a network of nanoscience facilities, organized as a distributed infrastructure, 
in close connection with fine-analysis centres, and equipped with clean rooms, basic technologies 
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for top-down and bottom-up nanostructuring of matter, materials growth and atom/by/atom, 
molecule/by/molecule manipulation, such as to allow for direct application of the most advanced 
structural and functional physical probes, from IR pulsed radiation to variable polarization X-rays, 
from prototypical interfaces to well controlled and reproducible artificial systems with nano-scale 
architectures. 
In this connection the concept of nanoscience facilities attached to LSFs was included in the 2006 
ESFRI roadmap as one of the Emerging Proposals named NANOSCIENCE. 
 
NFFA proposes to investigate in detail the feasibility of the NANOSCIENCE Emerging 
Proposal, to develop the concept into an implementation plan for consideration in the next 
update of the ESFRI roadmap as a mature project for an European Research Infrastructure on 
Nanoscience and Nanotechnology. 

 
NFFA will perform the feasibility study and technical study for the RI that will offer to its users the 
full advantage combining state of the art nanofabrication and characterization with the most 
advanced tools and methods for fine analysis based on: 

i) pulsed photon beams from fs to ns and from IR to X-rays as produced by 
synchrotrons,  free electron lasers (FELs), high power lasers and neutron 
methods, 

ii)  atomic modelization and computational simulation. 
 

The NFFA infrastructure will be geographically distributed on a small number (3 to 6) of 
multidisciplinary Foundry Centres for NanoScience Research located in the vicinity of those 
LSFs that will appear as the most suitable to effectively develop the synergy with nanoscience 
activities and the best potential to integrate the larger users facility brought about by the NFFA 
Centre. 
 
The NFFA Centres will provide an effective integration of research efforts in nanoscience by 
academic, research, industry and civil services. The openness and effective impact on European 
research will be the key ingredients of NFFA. 
 
The NFFA Centres will share a common technical platform for advanced nanofabrication and 
characterization of nanostructures, thus providing European users with metrologically well defined 
and comparable nanofabrication protocols, also complemented by specialised methods for 
synthesis of materials, specific analysis, computational methods of simulation, that will be 
implemented in specific locations, according to a coordinated science plan. 
The NFFA Centres will also develop strong links with theory groups with the aim of providing 
users access also to advanced methods of atomic modelling and computer simulations of 
nanosystems and of the “intelligent synthesis” of new materials and nanosystems. 
 
The NFFA centres will develop the first  Repository of Nanoscience Data and Protocols for 
Metrology, Synthesis, Analysis on systems selected by the research community. A general rule, to 
be fine tuned in case of industrial user projects, will be that the new knowledge produced with a 
main role of the NFFA centres could be put in a repository allowing the broadest research 
community to access data and metadata, under transparent rules of access but also protecting 
adequately the intellectual property. 
 
The geographical neighbourhood of each Foundry Centre with an existing Large Scale Facility, will 
also provide technical support and access facilities to users. The nanoscience community will be 
ready to conduct fine analysis of the samples with the LSF instruments, adding an enormous value 



 
8  

to the research projects on new materials and functional systems. The general users’ community of 
LSFs, on the other hand, will have access to today generally unavailable clean room methods for 
preparing high quality research samples using nanofabrication and material synthesis tools directly 
“on site” and, where appropriate “in situ”. 

 
A much wider community of scientist and technical operators will benefit, via the Repository, of the 
work on nanoscience done at the LSFs, than today.  The overall impact of the LSF in nanoscience is 
expected to increase considerably with NFFA. 
 

B1.1.2 NFFA and Large Scale Facilities for Fine Analysis 
 
The scientific rationale for housing the NFFA-RI Centres next to LSF for fine analysis is the 
following: 

1) The wavelength or energy range of the radiation provided by synchrotron radiation 
and free-electron-laser facilities is ideally suited for the reciprocal or real space 
characterization of nanoscopic structures, which have spatial dimensions from tenths 
to thousands of nanometers. X–rays in the 7–10 keV range are a perfect match for 
nanomaterials structural characterization. The high flux of these sources makes 
possible probing either the static structure or real–time changes in nanoscale structure. 
Soft X–rays can be used for real–space imaging through X–ray microscopy, also with 
magnetic contrast via dichroism with lateral resolution reaching the nanometer scale, 
and therefore almost meeting the domain of electron microscopies. The 
characterization of multicomponent systems, including inorganic materials, can exploit 
anomalous X-ray scattering. The electronic structure of materials undergoes 
substantial changes as the size scale is reduced, and is directly accessible by 
spectroscopy. 

2) The time domain is of key relevance both for fundamentally understanding the 
properties of matter that determine macroscopic behaviours, like the macroscopic 
magnetization reversal of a magnetic bit or the proceeding of catalysis, contributing 
also key information for applications. Synchrotrons provide a unique access to the 30-
100 ps time scale in combination with photon scattering or with electron spectroscopy. 
Free electron lasers (FELs) provide a unique access to 10-500 fs time scale for 
experiments on diluted matter (gas phase, in flight clusters) or condensed matter 
(photon scattering, spectroscopies). Furthermore hard and soft x–rays can be used for 
lithography to the nanometer level in 3D thanks to oblique incidence techniques. 
Extreme power and fast lasers push time resolution even further. 

3) Theory groups exist in connection with several LSFs that are active both in the 
understanding of the interaction of radiation and matter, and in the study of the 
properties of matter at the nanoscale, in particular by the computer-experiment 
methodology which addresses in a direct way also the dynamical properties at the 
picosecond time scale. NFFA will address the possibility to support users’ access also 
to relevant computational methods. 

 
Conversely LSF are tributary to nanoscience for advanced instrumentation. X-ray optical devices 
for extreme focussing are based on nanofabrication (diffractive optics, zone plates) and all 
synchrotrons and FELs strive with the need of developing their own optical elements by means of 
expensive nanolithography equipment. Likewise the need of submicrometric accuracy in sample 
positioning and handling relies, for example, on microfluidics and optical manipulation which 
require nanofabrication. 
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NFFA-RI will be synergetic with LSF also in the sense of providing the proper environment for 
instrument development and fabrication based on nanotechnologies. 
 
Synergy with LSFs as neighbouring installations of NFFA-RI will represent also many non-
scientific advantages connected with their intrinsic organization as users facilities with large 
turnover of international users. The neighbourhood would be beneficial in many ways in organizing 
the users flux, in sharing existing, or new, user facilities like guesthouse, canteens, travel offices, 
meeting rooms, data treatment/storage/retrieving technologies etc.  
 

B1.1.3 Objectives of the Design Study 
 
The goal of the NFFA-Design Study is to bring to maturity the concept, that was introduced as 
Emerging Proposal (NANOSCIENCE) in the ESFRI 2006 roadmap, of an European Research 
Infrastructure for users of nanoscience methods of design, synthesis, and characterization of 
nanostructures and functional nano-systems, in close connection with the use of advanced Fine 
Analysis methods of investigation available at the Large Scale Facilities (Synchrotrons, Free 
Electron Laser radiation and Neutron sources). 
 
Summary of the objectives of NFFA-Design Study: 

1) to design a RI based on several (3-6) Foundry Centres in close connection with LSFs 
thus providing European researchers a substantial access to state-of-the-art nanoscience 
instruments and methods and fine analysis therefore increasing the competitiveness of 
European research by structuring the ERA and creating an ideal environment for 
advanced training of researchers 
 
2) to raise the standard of sample definition and characterization for advanced 
experiments with ultrafast, nanofocused, high energy resolution probes available at 
Synchrotrons, FELs and Neutron facilities, therefore maximising the impact of LSFs on 
European science and technology 
 
3) to design a repository-type data bank on nanoscience data, with wide regulated access 
by research community 

 
The feasibility study will include: 

i) a thorough analysis of the number and quality/focus of nanoscience projects requiring 
design/simulation studies, synthesis, nanofabrication of samples and functional 
systems, and advanced analysis and experimentation with time/space/energy high 
resolution probes. 

ii) a technical analysis and design study of an optimised offer of advanced 
nanofabrication methods to European nanoscience, i.e. high energy electron-beam 
lithography, X-ray lithography, cryogenic scanning probes, specialized Molecular 
Beam Epitaxy or Chemical Methods for materials synthesis, etc…, with careful 
technical definition of tools and methods that will make it actually feasible and 
advantageous to operate as a users facility 

iii) a technical analysis and design study of the basic requirements for clean rooms 
and other infrastructure to define a basic common standard of all Centres 

iv) a strategic plan for a scaled implementation of Centres and their locations in 
Europe both in close connection and synergy with specific LSFs and providing 
effective services also to nanoscience users from Countries that do not host LSFs. 
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v) development of a RI science policy and perspective joint management to monitor and 
coordinate in the best cost/benefit approach the overall development of the Centres 
and their impact in European nanoscience by monitoring the effective response to 
users needs, both qualitative and quantitative, as well as the effective role of NFFA in 
increasing the volume of high quality research and advanced training in 
multidisciplinary nanoscience 

vi) a general scheme of “quick technical feasibility assessment and quick peer review” 
for enforcing the users access policy, making attractive for both research institution 
and industry to use NFFA in order to increase their competitiveness in science and 
technology. A general scheme of coordinated access to LSF beamtime when 
appropriate for the specific project. 

vii) a scheme of personnel hired by NFFA-RI at the Centres with both research duties 
(method developments and specific advanced studies) and users support duties, and a 
scheme of associated personnel from academic/research institutions contributing 
locally to NFFA Centres 

viii) a general policy of users support and in-house research 
ix) a scheme for possible coordinated access to NFFA-RI and LSF where the science 

proposals by users do require/justify it. The high standard of nanostructured systems 
realized by users at NFFA-RI Centres will be an effective advantage for application to 
beamtime at any LSFs, but in some cases a coordinated action may be required by 
users and accordingly a proper scheme must be studied and agreed upon with the 
individual LSFs. 

x) A scheme for establishing common protocols and standards in nanofabrication 
and metrology, and/or for validating protocols and standards developed by users  

 
xi) a scheme for a  nanoscience data repository that, with proper rules about intellectual 

property by researchers, institutions, or industry, could give transparent access to the 
scientific results and established protocols to the whole scientific community. 

 
 
The key deliverable of the design study will be a proof of feasibility of setting up the Nanoscience 
Foundry cluster, as part of European Research Infrastructure for all users of nanoscience that 
may have a direct or indirect advantage for their research in the specificity of NFFA-RI, that is, its 
strong link to the fine analysis methods available at the Large Scale Facilities. 
 
The feasibility study will produce an implementation plan describing the method of operation, its 
governance, the standard of the facilities offered by NFFA-RI and the mechanism of access for both 
academics (groups or individuals) and industrial or other service enterprises. 
The feasibility study will also include the detailed description of at least three feasible Centres of 
NFFA and their location, and the details of the possible agreements with the institutions to be 
involved in the construction of such Centres, including the rules defining mutual privileges and 
engagements with the LSFs. 
The feasibility study will provide a description of a repository of nanoscience data. 

 
 
 

B1.2 Progress beyond the state of the art  

 
The development of nanoscience, including methods and tools for nanotechnology, can be 
substantially improved by making available to all European prospective users, the best 
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infrastructures and a full exploitation of the methods of fine analysis of matter and of modelling and 
simulation, while avoiding the risk of duplicating efforts and decreasing the cost effectiveness. The 
multidisciplinary environment of SR and FEL laboratories adds also a fundamental value to 
nanoscience research programs, if these are adequately supported by a proper technological and 
methodological nanoscience infrastructure. 
 
A similar rationale has motivated in recent years a number of nanoscience / nano-technology 
initiatives, including the remarkable one in the US by the DOE (Department of Energy), based on 
the construction of 5 nanoscience centres (Berkeley, Oak Ridge, Sandia, Brookhaven, Argonne), 
closely connected with the large-scale national laboratories for X-rays and neutrons 
(http://www.sc.doe.gov/bes/BESfacilities.htm#NSRC). Only few examples of such an approach can 
be found in Europe, e.g. in the biosciences, the EMBL (located near Hamburg), the Partnership for 
Structural Biology laboratory (located at Grenoble, on the same site as ILL and ESRF). Those 
research laboratories have privileged access to large scale neutrons and synchrotron facilities, and 
share with those the general users’ support infrastructures. 
 
The European potential users of NFFA-RI belong to diverse areas: materials science, physics, 
chemistry, life-sciences, various branches of engineering, bio-medical application, etc., and come 
from academia, national research institutions, and industry. 
 
Currently there are no open facilities for supporting full nanoscience projects involving design and 
nanofabrication of samples and functional systems. The research is done via collaborations between 
different institutions, with a generally low pace when complex processes are involved at far away 
institutions (like growth, lithography, electrical characterization, protection of samples, acquisition 
of beam time at a LSF, …). 
 
The quality and the effectiveness of research on nanosystems will be substantially improved via the 
use of dedicated facilities, where multimodal access is possible. The main improvement in the state-
of-the-art will be: 

i) the wide availability of advanced nanoscience methods to a wide users community 
ii) the merging of fundamental research and nanoscale material science in an infrastructure 

designed to support multidisciplinary research and to link nanofabrication and 
nanometrology with the most advanced fine analysis methods 

iii) to substantially accelerate the development of new science and applications by greatly 
improving the reproducibility and test of new results at different Centres, by different 
research user groups, both academic and industry oriented. 

iv) the availability, under proper access rules, of detailed knowledge resulting from 
research at NFFA-RI that could be beneficial to other research institutions and groups. 

 
The basic infrastructure of each NFFA-RI centre will be designed to allow flexibility for quick 
implementation of new methods in nanoscience, such to make the state-of-the-art methods available 
to a wide community of users, in very short time with respect to the relevant discovery/innovation, 
in this way maximizing the return from the investment. 
 
To ensure the quality of external service and continuous upgrade of the techniques, the NFFA-RI 
Centres will also support advanced and competitive “in house” research projects, focussing on 
different areas of nanoscience, with multidisciplinary approach, involving scientific networks with 
prospective users, to allow also the growth of a common culture. These in-house science programs 
will identify each Centre and strengthen its speciality also in the users program. The Centres will 
provide to their users, as well as to users of the nearby LSFs, wide open access and collaboration for 
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the development of science programs at a much high effectiveness level than today.  The “local” 
specialization of each centre will reflect the local strength in research (nearby universities, research 
institutions, international centres etc.). The aim of this is to have research institutions deeply 
involved with NFFA-RI centres. This is a guarantee that the NFFA-RI will be effectively integrated 
in the research circuit (academic-public laboratories-facilities). Interfaces should be at the same 
time completely transparent and with the lowest possible barriers, except for a flexible but entirely 
scientific assessment of the merit of the proposals.  
 
 

B1.3 S/T Methodology and associated work plan 

 
The NFFA Design Study will perform the activities described in five work packages (WPs) with the 
aim of developing a clear mission, a feasible structure, and a scheme of implementation of the new 
European Research Infrastructure. 
 
a) definition of the mission of NFFA as European RI and of its Centres, analysis of the 
multidisciplinary users communities and of the access policy, analysis of all the existing national 
activities in nanoscience that could usefully converge in participating/supporting NFFA-RI Centres. 
 
b) definition of the specifications of the general structure of the Centres, which will define the 
NFFA standard. This includes technical work in the development of novel schemes of technical 
infrastructure (definition of user accessible clean rooms) with built-in flexibility, of instrumentation 
for nanofabrication and for characterization of materials and systems, of methods of analysis 
including computation.  
 
c) definition of specialised NFFA Centres and of the users communities that would take maximum 
benefits from their existence. 
 
d) analysis of the existing LSFs in terms of the best synergies that could be developed with NFFA 
and definition of a possible roadmap for the RI. 
 
e) definition of schemes for the future training activities at NFFA-RI Centres. Definition of the 
specifications of a NFFA-RI data repository and its rules of access. Dissemination of the NFFA 
concept via web site, public workshops and NFFA book. 
 
The method that will be followed is to cover the points a-e by actions described in specific work 
packages that will be co-ordinated by the initial partners of NFFA-Design Study who will aim, 
during the first year of the Design Study, to reach a full European dimension of the project, also by 
seeking the direct involvement of more partners who are not in the proposers’ list. Explicit interest 
in NFFA-Design Study has been expressed by institutions who declare to consider joining NFFA-
Design Study after start. 
 
 
This is an important goal of NFFA-Design Study. The initial partners do provide a wide coverage of 
competences and do represent a relevant part of the future European users community, but by far 
not all of it, nor most of it. It is nevertheless very appropriate that the starting group is of adequate 
size to draft the Design Study while reaching out to all relevant LSFs and nanoscience institutions 
that are needed for a full assessment of NFFA-Design Study objectives. 
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A series of targeted and widely advertised workshops will guide the definition of priorities for 
sustaining European nanoscience with a direct exposure to the users community. 
 
 

B1.3.1 Overall strategy and general description 
 
In the spirit of a light and efficient structure, the number of WPs has been limited to the essential 
ones. WP1 is the general management of the Design Study, WP2 is targeted to the monitoring and 
survey of the users community, WP3-WP4 mimic the JRA activities of an I3 project and include the 
design of a Data Repository, WP5 concerns the design of training practices in NFFA-RI centres and 
dissemination activities and documents. The performances of such activities will be the perfect 
project indicators towards the definition of a mature Research Infrastructure. 
 
 
The workplan is organised in analysis and feasibility tasks. 
 
WP1: Management of NFFA Design Study 
 
The Overall Project Management will ensure timely achievement of project results through 
technical and administrative management. The main objectives are: administrative and financial co-
ordination of the project, including control of work package commitments, and installation of 
effective means for quality control of the project. Also the organisation of usage and exploitation of 
knowledge derived from the project is assumed.  
Tasks of WP1 include: 

� web-homepage of the Design Study; 
� database of NFFA, to be considered as the collection of information/documentation relevant 

to the 5 beneficiaries in the design study phase and should serve as a common platform; 
� organisation of periodic meetings of the Co-ordination Board; 
� organization of the FORUM (see B2.1 Management Structure and procedures); 
� contacts with the Advisory Board; 
� preparation of documents for all beneficiaries; 
� preparation and supervision of annual cost claims, audit certificates submitted by all project 

beneficiaries and EC reporting;  
� organization of workshops and meetings; 
� issuing and filing of financial records; 
� collection and dissemination of knowledge generated by the consortium. 

Also progress review, decision-making, risk review and conflict resolution will be embedded 
actions in the WP1 tasks, as well as monitoring of the status of the technical tasks and the timely 
arrival of the proposed deliverables. 
 
WP2: Analysis of users and science program, development of NFFA roadmap 
 
The detailed analysis of the needs of nanoscience users in the next 10 years will be carried out by 
the proponent participants, this will include: 

a) A survey of the groups that are already  users, or who are clearly potential users, of 
synchrotrons, high power lasers, FELs and neutron sources for experiments in the domain 
of nanoscience. This will provide a map of the existing competences in nanoscience that 
already operate synergies with the LSFs. 
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b) A broader analysis of the range of impact of NFFA in domains of nanoscience that are not 
yet connected with the access to LSFs. This includes research on functional materials and 
systems, but also on metrology, toxicology of nanoparticles, certification. 
 

c) An estimate of the overall community that could benefit form NFFA not necessarily as 
active users but also as users of the data repository of results, nanofabrication/synthesis 
protocols, remote access. 

 
It is of utmost importance that nanoscience does not remain confined to research but the applied 
aspects of nanoscience lead to competitive advantages for the most advanced and dynamic 
European industries. Therefore, the project will define guidelines for a balanced access to the 
facilities by the scientific community, by the industry and by civil services. The access to the NFFA 
by industry has the merit of providing a wide spectrum of technologies in an environment of 
advanced scientific knowledge and technical know-how, in which industry could perform part of 
research and development activities, and to lower the barriers between application oriented research 
and fundamental research. 
 
WP3: Design study of NFFA-RI Centres, technical layout of instrumentation and tools.  
 
A feasibility study will be carried out defining the technical layout of the NFFA Centres, the 
common configuration of infrastructure (clean rooms specifications, particle beam lithographies and 
nanofabrication, characterisation and nanometrology tools) and the domains of specialization at 
different Centres (e.g. atomic resolution microscopies and spectromicroscopies based on electron 
beams TEM, SEM, LEEM and complementary nanometer resolution microscopies and 
spectromicroscopies based on X-ray beams). Main subjects of the activities will be optical 
manipulation of micrometric/submicrometric samples; planar lithographies with high lateral 
resolution and nanofabrication with high aspect ratios; nano-bio labs for the synthesis of hybrid 
organic/inorganic, or bio/inorganic systems; development of sample protocols for combinatorial 
material libraries for scanning probes; synthesis of nanostructured materials with tailored properties 
like nanowires, nanotubes, dots, 1D, 2D and 3D systems; micro-fluidics. One of the main objectives 
will be the optimal use of nanofabrication tools for translating planar lithographies with high lateral 
resolution into nanofabrication with high aspect ratios (ICP, deep RIE, electrochemical growth), in 
order to obtain a better saturation of top equipment and duplicating only the really “user hands-on” 
instruments. 
Metrology is an important issue for the development of nanoscience and nanotechnology. 
Experiments on physical, chemical, biological nanosystems, whether assembled with the help of 
nanotechnology or found directly in nature, need accurate metrological pre-characterisation, in 
order to establish accurate correlations between structural and other physical properties. The topic 
of metrology will be the objective of a specific task, devoted to identify the type of tools, their 
distribution in the facility network and the effort in terms of investments and personnel resources 
that should be devoted to this crucial aspect for the development of the nanoscience field. 
Furthermore, the possibility of a joint development of new metrology techniques and tools for 
nanoscience based on X-rays and neutron will be explored in collaboration with teams of large scale 
facilities. The deliverable will be the first project of a user-oriented state-of-the-art clean room 
environment for nanoscience, with proper safety rules and adequate technical and scientific NFFA 
personnel to enforce the high standard. The possible role of NFFA and fine analysis methods for 
toxicology estimates of nanoparticle environmental and health impact will be explored. Analysis of 
costing of capital equipment and operation as a facility will be monitored. 
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WP4: Development of management structure and format of user access for NFFA-RI Centres. 
Design of NFFA Data Repository and access criteria. Intellectual property issues. 
 
The detailed mission of NFFA will be outlined. The management structure to operate the RI and the 
Centres, each one strongly connected with local academic, research institutions and LSFs, will be 
developed in this work package in close connection with WP3, where the first scheme of a 
distributed facility will appear. The synergy between NFFAs and the LSFs will serve users in 
multiple ways since LSFs could also be ”clients” of NFFAs for their own in-house research and, in 
particular, their need of nanofabricated devices for developing the facilities themselves. 
The NFFA will develop and follow science plans with defined general and specific priorities for the 
individual centres, as well as the flexibility to allow quick investment in novel research methods 
and instrumentations, and to make it quickly available to users. 
The NFFA users will perform research on-site using the state-of-the-art facility equipment and staff 
support, according to their own expertise. Alternatively the users will access to advanced hands-on 
training courses in nanofabrication, analysis, and modelling-simulation at the atomic scale, offered 
by NFFA. The expert user groups will be capable to reproduce their own protocols in close 
connection with Fine Analysis experiments at LSF, and the large number of research groups that do 
not have direct access to advanced nanofabrication techniques will be capable as well to lead 
experimental studies on samples and systems synthesised and characterised at the state of the art, 
making the overall comparison of results by different groups and advancement of nanoscience 
easier and faster. The NFFA users typically will spend limited periods of time at the NFFA centres 
to complete their project. Practical concepts for remote usage of NFFA will be evaluated. 
The WP will also produce a general scheme of user access to the NFFA Centres either a direct 
usage of the facilities, or as clients of the facilities, or as trainees at the facilities. We will develop a 
high-quality quick project acceptance process capable to enable the use of facilities within one 
month, or less, by the users of NFFA. We will also develop a scheme for negotiating quotas of 
access by NFFA to LSF beams, when appropriate, also on a quick basis. This is aimed to both 
fostering the advancement of new science, and to make attractive to industry to submit to NFFA 
projects of advanced technological development.   
 
The design of a Repository of nanoscience data produced at NFFA open, under specific rules, to the 
general scientific community and beyond is also a target of WP4. We will study a general scheme 
for access to a repository of NFFA data and metadata capable to enable remote users to reproduce 
or develop their own nanoscience such as growth/fabrication protocols, metrology results etc. Data 
Repositories can be extremely effective if proper data and metadata formats are designed that could 
enable remote users to retrieve full knowledge on the results and of the conditions the results were 
obtained and could be reproduced.  This includes growth and nanofabrication protocols, metrology 
protocols and results, physical data on specific systems. Interoperability issues, access by Internet 
and related technical aspects will be defined. 
 
The related issues of intellectual property will be addressed. 
 
This feasibility study may have as an option to start a “Limited Pilot Program” (LPP) to support the 
access of users to existing facilities operated by participating centres, with the aim of developing 
and testing the best practices for user access. 
 
 
WP5: Schemes of future dissemination activities: a) training at NFFA-RI Centres, b) schools and 
public conferences, c) NFFA book. 
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The NFFA centres will naturally qualify as ideal places for advanced training of young scientists 
and engineers, for technical personnel and for personnel from industry or civil services.  The state-
of-the-art facility equipment and highly qualified staff support, and the international users will 
create a dynamical concentration of multidisciplinary knowledge and means very relevant for 
nanoscience and for the formation of a new generation of science and technology developers and 
operators.  The advanced training for scientists, engineers and technical operators in nanoscience 
processes will also be a key issue in the program and operation of the NFFA centres. 
Similarly a scheme of periodic NFFA-RI summer schools and open conferences will be defined in 
order to reach the widest public and to introduce to the use of the Data Repository.   
 
During the Design Study phase of NFFA we will develop new concepts for an advanced training 
program in nanoscience at the NFFA centres. All NFFA partner institutions have advanced 
educational programs ongoing as well as research contracts with industry. The linking together of 
these various teams in the NFFA project will produce a high level, interdisciplinary training 
environment. A scheme will be developed by exploring the feasibility of agreements between 
NFFA and academic bodies for validating training courses and practices at the doctoral level, for 
engineers and for technical operators of nanoscience processes.  This will further ensure the 
establishment of roots of the NFFA in the academic environment. 
 
Summary book of the NFFA concept will be written and distributed as a work document for the 
follow-up of the NFFA project and as a reference book for European nanoscience. 
 
Protocols for risk assessment 
 
The NFFA Centres will operate equipment by following strict safety rules where they are applicable 
and developing certified best practices as a part of the definition of NFFA standards for nanoscience 
experiments and users operation. The activity of development of a standard for safe user 
nanoscience laboratory will address, albeit marginally, some issues connected with the potential 
toxicity risks of nanotechnology. This knowledge, will also be made available in the data and 
metadata repository of NFFA. 



B1.3.2 Timing of work packages and their components Missing timing for both deliverables and Milestones below 
 
 

TIMING DIAGRAM AND MILESTONES OF THE MANAGEMENT WP:  
 
 

Tasks, Deliverables,  
Milestones 

Year 1 Year 2 Year 3 

M3 M6 M9 M12 M15 M18 M21 M24 M27 M30 M32

T1.1 D1.1 M1 
  

    
M1 

 

D1.1                                         

T1.2  
  

                                             

T1.3 D1.2  

  

  D1.2                                         

T1.4 D1.3 
  

                                             D1.3

T1.5D1.5   

  

         D1.5             D1.5

T1.6 D1.4, D1.6  

 

 D1.4                     D1.6

T1.7 D1.7                                   

  

      D1.7
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 TIMING DIAGRAM AND MILESTONES OF THE TECHNICAL WOR K PACKAGES: 
 

Tasks, Deliverables, 
Milestones 

Year 1 Year 2 Year 3 

M3 M6 M9 M12 M15 M18 M21 M24 M27 M30 M32

T2.1 D2.1 M3 
 

    
M3 

 

D2.1                   

T2.2 D2.2   
 

        D2.2             

T2.3 D2.3 M2    
M2 

                    D2.3

T2.4 D2.4         
 

      D2.4         

T3.1 D3.1 M4 
 

              
 

       
M4 

D3.1

T3.2 D3.2  
 

                 D3.2     

T3.3 D3.3  
 

                 D3.3     

T3.4 D3.4  
 

                 D3.4     

T3.5 D3.5  
 

                 D3.5     

T3.6 D3.6  
 

                 D3.6     

T3.7 D3.7  
 
                  D3.7     

T4.1 D4.1 
 

            D4.1           

T4.2 D4.2        
 

                D4.2

T4.3 D4.3 
 

                       D4.3

T4.4 D4.4 M6             
 

           
M6

D4.4

T4.5 D4.5             
 

           D4.5

T4.6 D4.6                      
 

  D4.6

T4.7 D4.7 M7                      
 

  
M7

D4.7

T4.8 D4.8            
 

           D4.8 

T4.9 D4.9 M8 M5       
 

            
 

   
M8 

 
M5

D4.9

T5.1 D5.1            
 

       D5.1     

T5.2 D5.2             
 

          D5.2 

T5.3 D5.3                      
 

  D5.3



 
 

B1.3.3 Work package list / overview 
 
Work package list 
 

Work 
package 

No1 

Work package title Type of 
activity 2 

Lead  
beneficiary 

No3 

Person-
months4 

Start 
month5 

End 
month6 

WP1 Management of NFFA Design Study MGT 1 22 1 32 

WP2 Analysis of users and science program, 
development of NFFA roadmap 

RTD 2 34 1 29 

WP3 Design study of NFFA-RI Centres, 
technical layout of instrumentation and 
tools  

RTD 4 83 1 30 

WP4 Development of management structure 
and format of user access for NFFA-RI 
Centres. Design of NFFA Data 
Repository and access criteria. 
Intellectual property issue  

RTD 1 62 1 32 

WP5 Schemes of future dissemination 
activities: a) training at NFFA-RI 
Centres, b) schools and public 
conferences, c) NFFA book  

OTHER 3 13 6 32 

 TOTAL   214   

 
 

                                                 
1  Workpackage number: WP 1 – WP n. 
2  Insert one of the following 'types of activities' per WP (only if applicable for the chosen funding scheme – must 

correspond to the GPF Forms): 
 RTD =  Research and technological development including scientific coordination applicable for 

collaborative projects and NoEs 
 DEM  =  Demonstration - applicable for collaborative projects 
 OTHER = Other activities (including management) applicable for collaborative projects, NoEs, and CSA 
 MGT  =  Management of the consortium - applicable for all funding schemes 
 COORD = Coordination activities – applicable only for CAs  
 SUPP =  Support activities – applicable only for SAs   
3  Number of the beneficiary leading the work in this work package. 
4  The total number of person-months allocated to each work package. 
5  Relative start date for the work in the specific work packages, month 1 marking the start date of the project, and 

all other start dates being relative to this start date. 
6  Relative end date, month 1 marking the start date of the project, and all end dates being relative to this start date. 
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• B1.3.4 Deliverables list:  
 

List of Deliverables – to be submitted for review to EC7  
 

Del. 
no. 8 

Deliverable name WP no. Lead 
bene-
ficiary 

Estimated 
indicative 
person-
months  

 
Nature9 

Dissemi-
nation  
level 
10 

Delivery 
date11 

(proj. 

month) 

D1.1 Homepage NFFA 1 1 2 O PU 4 

D1.2 Call for new participant 1 1 1 O PU 4 

D1.4 Presentation to ESFRI 1 1 3 R PP 4 

D2.1 NFFA Users Survey 2 2 10 R PU 6 

D1.5 1st Annual Report to EC  1 1 2 R PP 12 

D2.2 Draft of NFFA scientific 
program 

2 2 8 R PP 12 

D4.1 Mission Statement of 
NFFA-RI 

4 1 8 R PU 14 

D2.4 Industrial Liaison Office 2 2 3 P PP 16 

D3.2 Design of Nanolitho 
Facility 

3 4 13 R,P PU 20 

D3.3 Design of Growth 
Facility 

3 4 13 R,P PU 20 

D3.4 
Design of High 
Resolution Metrology 
Facility 

3 4 13 R,P PU 20 

D3.5 Design of Nano-
Manipulation Facility 

3 4 13 R,P PU 20 

D3.6 Design of Nano-Bio 
Facility 

3 4 10 R,P PU 20 

D3.7 Scheme for Technical 
Synergies 

3 4 6 R PU 20 

D5.1 Scheme for NFFA-RI 
staff training 

5 3 3 R PU 20 

D4.8 Definition of quality 
standard for NFFA 

4 1 6 R,P PU 24 

                                                 
7  In a project  which uses ‘Classified information7’ as background or which produces this as foreground  the 

template for the deliverables list in Annex 7 has to be used 
8  Deliverable numbers in order of delivery dates: D1 – Dn 
9  Please indicate the nature of the deliverable using one of the following codes: 
 R =  Report, P =  Prototype, D =  Demonstrator, O = Other 
10  Please indicate the dissemination level using one of the following codes: 
 PU = Public 
 PP = Restricted to other programme participants (including the Commission Services) 
 RE = Restricted to a group specified by the consortium (including the Commission Services) 
 CO = Confidential, only for members of the consortium (including the Commission Services) 
11  Month in which the deliverables will be available. Month 1 marking the start date of the project, and all delivery 

dates being relative to this start date. 
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D5.2 Scheme for Users 
Training Courses 

5 3 3 R,P PU 24 

D1.7 Conference with 
industrialists 

1 1 2 O PU 26 

D4.3 Design of NFFA-RI 
Scientific Management 

3 1 7 R PU 28 

D4.5 Schemes for Sharing 
Facilities 

4 1 5 R PU 28 

D4.9 Scheme for Data / 
metadata repository 

5 3 7 R PU 30 

D2.3 NFFA Roadmap 2 2 13 R PP 29 

D4.2 Structure of the NFFA-
RI Governance 

4 1 7 R PU 29 

D4.4 Users Access Scheme 4 1 7 R PU 29 

D3.1 Design of the NFFA 
Infrastructure 

3 4 15 R,P PU 30 

D4.6 Construction Cost 
Analysis NFFA-RI 

4 1 6 R PU 30 

D4.7 Analysis of Operation 
Costs of NFFA-RI 

4 1 6 R PU 30 

D1.3 Audited Financial 
Reporting 

1 1 2 R PP 32 

D1.5 2nd and final Report to 
EC 

1 1 4 R PP 32 

D1.6 
Final Documents 
concluding the Design 
Study 

1 1 6 R PU 32 

D5.3 NFFA Book 5 3 7 O PU 32 

TOTAL 211  
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B1.3.5 Work package descriptions 
 

Work package description  
 

Work package number  1 Start date or starting event: 1 
Work package title Management of NFFA Design Study 
Activity Type 12 MGT 
Participant id 1 2 3 4 5       
Person-months per 
beneficiary: 

16 
 

2 2 1 1      22 

 

Objectives General governance of NFFA Design Study, including scientific and administrative 
management. Handling and distribution of funds. 

 

Description of work (possibly broken down into tasks), and role of participants 
 
T1.1) Control of Design Study: To enforce rules, support work-packages and tasks approved by EC 
as well as the timely reporting by all partners. Supervision and the contact with the Commission 
will be assured during the whole Design Study. 
 
T1.2) Handling and Distribution of funds: based on the rules of EC, the funds for the work 
packages and tasks approved by EC will be handled, managed, controlled and auditing and 
reporting will be assured by the co-ordinator institution that is CNR-IOM, with only a partial extra 
support of management personnel. 
 
T1.3) Calls for participation of new participants to NFFA Design Study. New participants may join 
NFFA within the first year, and might be eligible for partial support of some direct costs. However 
the number of signatories of the contract will not increase. 
 
T1.4) Administration of Design Study: The design study office at CNR-IOM (home institution of 
co-ordinator) will serve as administrative link between the partners and the EC and handle the 
central administrative operations. 
 
T1.5) Collecting, editing and publishing of data-base, documentation and activity reports. Reports 
are expected to be delivered by the work package co-ordinators in a form in which they can be 
easily edited and made public on the NFFA web-site, or in printed publications. 

                                                 
12  For all FP7 Projects each workpackage must relate to one (and only one) of the following possible Activity 

Types 
 RTD =  Research and technological development including scientific coordination applicable for 

collaborative projects and NoEs 
 DEM  =  Demonstration - applicable for collaborative projects 
 OTHER  = Other activities (including management) applicable for collaborative projects, NoEs, and CSA 
 MGT  =  Management of the consortium - applicable for all funding schemes 
 COORD = Coordination activities – applicable only for CAs  
 SUPP = Support activities – applicable only for SAs   
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T1.6) Reports will be produced both for presenting the NFFA project to ESFRI for evaluation in 
view of the update of the RI roadmap, and for final conclusions of the Design Study. 
T1.7) Conference to inform potential industrial users. NFFA will alternatively participate to 
industry-oriented European workshops, conferences and fairs. 

 

Deliverables (brief description) Here for each WP you must also identify respective milestones and 
their timing 

• D1.1) Homepage NFFA – public web site (month 4) 
• D1.2) Call for new participants (month 4) 
• D1.3) Audited financial reporting (month 32) 
• D1.4) Document for presenting NFFA to ESFRI (month 4) 
• D1.5) Annual Reports to EC ( months 12 and 32) 

• D1.6) Final Documents concluding the Design Study (month 32) 

• D1.7) Conference to inform potential industrial users (month 26)  

 

• M1 Public web site (month 4) 
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Work package number  2 Start date or starting event: 1 
Work package title Analysis of users and science program, development of NFFA 

roadmap 
Activity Type 13 RTD 
Participant id 1 2 3 4 5       
Person-months per 
beneficiary: 

7 
 

11 
 

7 
 

5 
 

4 
 

     34 

 

Objectives  

Survey and analysis of LSF users  

Explore the range and size of the general nanoscience community benefiting from NFFA-RI 

Define the Science Program of NFFA-RI and its implementation schedule 

 

Description of work (possibly broken down into tasks), and role of participants 
 
T2.1) The detailed analysis of nanoscience users needs in the perspective of the next 10 years will 
be carried out by the proponent participants. All participants will compare their medium term plans 
and those of other European institutions in the field in order to understand the patterns of 
investment in nanoscience and the way NFFA can intervene. 
 
T2.1.1) A survey of established collaborating groups operating at LSFs will provide a complete 
map of the existing distribution of competences in nanoscience that already operate synergies with 
LSFs and the pattern of specialised centres that can emerge from it. 
 
T2.1.2) A survey of nanoscience activities that are NOT involved with LSFs but would benefit 
from NFFA either becoming users of NFFA and LSFs, or becoming users of the NFFA repository 
of data and standards. 
 
T2.2) Definition of a science program for NFFA-RI which will be composed of two synergic 
activities: the in-house research projects under the responsibility of NFFA-RI staff and associated 
scientists and the users’ scientific projects.  
 
T2.3) Definition of a roadmap for the construction of NFFA (localization of potential sites, 
definition of a time scale for construction phasing). NFFA will be part of the landscape of European 
research infrastructures, particularly the analytical facilities. Such landscape is being shaped by new 
RIs like FELs, ELI, new synchrotron radiation and neutron spallation sources, and by strategy 
analyses like GENNESYS. The NFFA roadmap towards implementation of the NFFA distributed 

                                                 
13  For all FP7 Projects each workpackage must relate to one (and only one) of the following possible Activity 

Types 
 RTD =  Research and technological development including scientific coordination applicable for 

collaborative projects and NoEs 
 DEM  =  Demonstration - applicable for collaborative projects 
 OTHER  = Other activities (including management) applicable for collaborative projects, NoEs, and CSA 
 MGT  =  Management of the consortium - applicable for all funding schemes 
 COORD = Coordination activities – applicable only for CAs  
 SUPP = Support activities – applicable only for SAs   
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ERIC will take into account all the ongoing developments by other projects. 
 

T2.4) Set up an Industrial Liaison Office to manage economical and R&D relations with external 
companies. Public and private/public projects will be considered taking into account procedures for 
intellectual property protection. 

 

Deliverables (brief description) 

• D2.1 Users survey (month 6) 
• D2.2 Draft of NFFA in-house scientific program (month 12) 

• D2.3 NFFA roadmap (month 29) 

• D2.4 Industrial Liaison Office (month 16) 

• M2 NFFA Roadmap – presentation to ESFRI (month 4) 

• M3 Users Database (month 6) 
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Work package number  3 Start date or starting event: 1 
Work package title Design study of NFFA-RI Centres, technical layout of 

instrumentation and tools. 
Activity Type 14 RTD 
Participant id 1 2 3 4 5       
Person-months per 
beneficiary: 

28 8 12 10 25       83 

 

Objectives 
Design study of NFFA-RI centres, technical layout of instrumentation andtools,  

 

Description of work (possibly broken down into tasks), and role of participants 
 
T3.1) Design study of overall infrastructure (clean rooms specifications and operation criteria, 
layout of growth, lithography, microscopy, characterization facilities, possible end-of-beamline 
facilities, users access areas and restricted areas). The basic infrastructure of each NFFA centre will 
allow flexibility for quick implementation of new methods in nanoscience, including analysis of 
costing of capital equipment and operation of the facility. The clean room design will consider 
applications not only devoted to science oriented experiments but also compatible with typical 
industrial requirements and standards.  
A rationale for a theory facility will be developed as a component of NFFA and of each NFFA 
centre. The theory facility will provide access to computation methods (modellization, simulation, 
energy landscape) and computation resources to users in connection with NFFA proposals. A 
workshop of theoretical facilities of relevance for nanoscience will be participated and sponsored by 
NFFA. 
T3.2) Design study of nanolithography station within the facility. Electron lithography and 
focussed ion beam lithographies are at the core of top-down nanofabrication, along with X-ray near 
field lithography. At present, some equipments of this kind are operated directly by the LSF 
facilities or by collaborating institutions, which is generally not sufficient for the in-house needs 
(both in terms of quality and availability) and certainly it is not sufficient for external user 
operation. NFFA will address an overall balance of user access (as operators or clients) to e-beam, 
FIB, X-ray lithography labs such to provide the LSF with key instruments for beam shaping 
devices, such as diffractive optics, zone plates etc., and to provide users with state of the art 
production of samples and functional systems for their science or technology projects. Analysis of 
capital investment and operation costs will be done. Intensive use of lithography equipment by staff 
and qualified users will make it economically viable to upgrade/replace it at the pace of the state of 
the art. This point will be thoroughly analysed also from the economic point of view. Rotation 
schemes among the Centres for the ultimate performance equipment will be also analysed such that, 

                                                 
14  For all FP7 Projects each workpackage must relate to one (and only one) of the following possible Activity 

Types 
 RTD =  Research and technological development including scientific coordination applicable for 

collaborative projects and NoEs 
 DEM  =  Demonstration - applicable for collaborative projects 
 OTHER  = Other activities (including management) applicable for collaborative projects, NoEs, and CSA 
 MGT  =  Management of the consortium - applicable for all funding schemes 
 COORD = Coordination activities – applicable only for CAs  
 SUPP = Support activities – applicable only for SAs 
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say for electron lithography as a pure example, there will be always at least one NFFA Centre at the 
forefront of technology, in rotation with the other centres. The equipment will be discontinued as it 
will fall off the NFFA standard that will be periodically upgraded to cope with the new nanoscience 
needs. 
 
T3.3) Design study of user-oriented material growth facilities for speciality samples 
(composition grades samples, thickness grades samples, stress grades samples, cross wedges, 
nanowires, quantum dots, etc.). MBE and CVD, PLD systems for special materials (metal oxides, 
highTc superconductors) that can either be coupled directly (in situ) with fine analysis 
spectrometers, or provide samples in optimised environments for synchrotron source, neutron 
source or FEL experiments. Also for synthesis and growth the complementarity between Centres 
will be organised in such a way that at least one NFFA Centre will be equipped to support new 
research directions as they are defined by users needs. 
 
T3.4) Design study of user-oriented metrology facilities, including high resolution analytical 
microscopy based on electron beams (FEG-TEM, FEG-SEM, LEEM) with elemental analysis by 
HAADF, EDS, EELS and CHIRALTEM analysis, reflectometry with x-rays, interferometry, 
scanning probes. Access by users will be regulated according to experience and some remote access 
will be implemented as already demonstrated in the US over the last ten years. The facilities will be 
synergic radiation sources. Metrology will be developed both as an internal tool to NFFA for 
defining and controlling its own standards, and as a service to the users community and also 
providing access to metrology data and protocols on the NFFA repository. 
 
T3.5) Design study of molecule and nano-particle manipulation lab .  A key issue in nanoscience 
is the precise manipulation of nanostructures both for analysis and use.  Very recently, due to the 
advances of miniaturization, the combination of optical manipulation (laser tweezers -LT) and 
synchrotron beams has become a powerful tool for several research fields ranging from soft matters 
to bio and nanomedicine. In fact, the external optical field can be used not only for manipulation, 
but can serve to bind matter in new organized form, or induce phase transitions. The synchrotron 
beam can represent the sophisticated probe to obtain new insight on biological samples. Optical 
tweezers based microscopes, can be combined with synchrotron beam in order to obtain information 
on isolated and interacting objects such as cells, liposomes, vescicles etc. Another manipulation 
technique we intend to investigate and test for X-ray beams experiments is based on magnetic 
tweezers (MT). MT manipulation offers two potential advantages over the OMT: out-of plane 
rotations and thus torques can be considered and the potential damage to the bio-sample via laser 
radiation is eliminated. The manipulation is naturally relevant also to inorganic systems, like 
magnetic material and combined with microfluidic system to further increase the variability of the 
experiment contents. Such facility will be a unique feature of NFFA. 
 
T3.6) Design study of nano-bio labs for the synthesis of hybrid organic/inorganic, or bio/inorganic 
systems; development of sample protocols for combinatorial material libraries for scanning probes; 
synthesis of nanostructured materials with tailored properties like nanowires, nanotubes, dots, 1D, 
2D and 3D systems; micro-fluidics; biomimetics interfaces; solid supported membranes, etc.). 
Diverse routes can be followed to develop nano-bio facilities and will be thoroughly analysed in the 
Design Study. Certainly a common infrastructure for wet-chemistry and dry-chemistry will be 
included in all centres as complementary to clean rooms. Sterile rooms will be also evaluated as a 
function of users needs. 
 

T3.7) Assessment of possible contributions from existing facilities that could be integrated in 
NFFA-RI Centres if suitable for users operation, or else for “client” servicing within the scopes of 
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NFFA. For example the use of particularly expensive lithography equipment could be “shared” by 
NFFA and participating institutions (e.g. the relevant LSF) provided that access is defined in a 
proper way. Also in the Design Study phase the use of existing participating laboratories or 
equipment owned by new partners will be exploited to support technical tasks (definition of 
metrology and standards) as well as possible, limited, pilot user programs aimed at testing user 
access schemes. 

 

Deliverables (brief description) 

• D3.1) Design of overall infrastructure of the Nanoscience Foundry, with proper safety rules and 
adequate technical and scientific NFFA personnel to enforce the high standard. (month 30) 

• D3.2) Design of a user friendly nanolithography facility. Criteria for upgrades, possibly with a 
rotation mechanism among the Centres. The overall costs will be minimised by a balanced 
distribution of equipments among the centres. (month 20) 

• D3.3) Design of a distributed facility for the growth of nanostrcuctured materials for experiments, 
including analysis of capital investment and operation costs. Scheme of upgrades.(month 20) 

• D3.4) Design of a distributed facility for high resolution metrology. (month 20) 
• D3.5) Design of a distributed facility for optical/electrical/magnetic manipulation of 

nanostructured samples or microscopic samples combined with LSF experiments with highly 
focussed radiation from synchrotrons and lasers. (month 20) 

• D3.6) Design of a distributed facility for the synthesis of nano-bio functional systems. (month 20) 
• D3.7) Establishing a scheme for technical synergies between NFFA and other institutions 

interested in exchanging services and sharing costs for equipment and operation. (month 20) 
 
 
• M4 NFFA Standard protocols (month 24) 
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Work package number  4 Start date or starting event: 1 
Work package title Development of management structure and format of user access 

for NFFA-RI Centres. Design of NFFA Data Repository and 
access criteria. Intellectual property issues. 

Activity Type 15 RTD 
Participant id 1 2 3 4 5       
Person-months per 
beneficiary: 

31 10 8 4 9      62 

 

Objectives  

Define the mission and the general structure of the future NFFA-RI, including general management 
of the central RI and of the local facilities, access criteria via quick international review of projects.  

Develop schemes for implementing a NFFA-RI repository of data and protocols and to make it 
available to the general users.  Develop schemes for remote use of NFFA-RI.  

Set quality standards of production. Define efficient users’ access.  

 

Description of work (possibly broken down into tasks), and role of participants 
 
T4.1) Definition of the mission of NFFA-RI, developing the initial concepts: 
 

a) To enable rapid advancements in science, engineering and technology at the nano-scale by 
providing efficient access to nanotechnology infrastructure and to the available fine analysis 
infrastructures (synchrotrons, high power lasers and FELs, neutron sources) to users from 
scientific institutions and industry. 

 
b) To provide shared, open, and geographically distributed laboratories, for design, 

nanofabrication, synthesis, characterization, and resources to build structures, devices, and 
functional systems with top-down and bottom-up approaches, also to be the final stop for 
advanced fine analysis experiments at closely located large scale facilities (LSF). To provide 
an open access data repository on nanoscience. 

 
c) To set standards in the production of well controlled nanostructured systems and the relevant 

metrology, and to greatly improve the reproducibility and comparison of experimental results 
in the energy, space and time domain performed with photon and particle beams at the LSFs. 

 
d) To exploit the advantages of proximity to Synchrotrons and/or FELs and/or Neutron sources 

by making possible advanced experiments in nanoscience on both static and dynamic 

                                                 
15  For all FP7 Projects each workpackage must relate to one (and only one) of the following possible Activity 

Types 
 RTD =  Research and technological development including scientific coordination applicable for 

collaborative projects and NoEs 
 DEM  =  Demonstration - applicable for collaborative projects 
 OTHER  = Other activities (including management) applicable for collaborative projects, NoEs, and CSA 
 MGT  =  Management of the consortium - applicable for all funding schemes 
 COORD = Coordination activities – applicable only for CAs  
 SUPP = Support activities – applicable only for SAs   
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properties and functional behaviour and to optimize instrumentation, methods and metrology 
for nanoscience. 

 
e) To establish a general scheme for specific access to industry. The aim is not only to determine 

access route for applicative proposals, but also the correct environmental and laboratories in 
terms of standard processes, equipment reliability, confidentiality of the research activities 
that will help to make NFFA attractive for industrial companies. In particular the effort will 
be devoted to match interest and fast technological transfer to Small and Medium Enterprises. 

 
f) To define a standard and the related intellectual property issues for a NFFA-RI repository of 

data and metadata on nanoscience results and protocols that should guarantee open 
accessibility, under transparent rules, by the general science community and others.  
Definition of the restrictions of access to protect publication time and/or other intellectual 
property issues. 

 
T4.2) Design the governance of a Research Infrastructure operating several Centres, each one 
strongly connected with local academic, research institutions, and the Large Scale Facilities (LSF). 
The synergy between NFFA-RI and the LSF will support various schemes of collaboration 
agreement to mutually benefit the development of the facilities. An ERIC compatible statute of 
NFFA will be drafted according to the need for a distributed ERIC and taking advantage of the 
ongoing efforts to shape the first ERICs. 

 
T4.3) Design of a scientific management of NFFA-RI who will formulate the general and specific 
science plans and who will steer the action with much flexibility in order to serve the users in a 
particularly fast grooving and diversifying field of multidisciplinary research. 
 
T4.4) Develop a robust scheme for the access by users to the NFFA-RI Centres and to the 
NFFA-RI Data Repository. Multiple modes of work at/with NFFA-RI will be described. Users 
will have quality of direct operators of the facilities, or of clients of the facilities, or of trainees at 
the facilities, according to expertise and effective need/possibility. Remote access to some NFFA-
RI facilities will also be evaluated and implemented as a possibility. Rules of access to the NFFA-
RI Repository. Issues of intellectual property of NFFA products. 
 
T4.5) Assess possible agreements between NFFA-RI and other existing facilities for 
sharing/using instrumentation and services as well as for channelling knowledge. The deliverable 
will be a scheme for sharing facilities between NFFA-RI and other institutions interested in 
exchanging services and sharing costs for equipment and operation. 
 
T4.6) Establish and analyse the financial issues related to the NFFA-RI construction and  
exploitation, taking into account the possibilities of different sites and different number of NFFA 
Centres to be started according with the NFFA roadmap (T2.3). The scenarios will be assessed by 
using external expertise when necessary, and/or acquiring financial software tools. 
 
T4.7) Assess the cost analysis of the operation of NFFA-RI and of a prototypical reference 
Centre located nearby a LSF. Realistic analysis with candidate Centres will be done also by 
taking into account the specific cost breakdown. The running costs of NFFA-RI will be compared 
with those of existing similar Centres. The scenarios will be assessed by using external expertise 
when necessary, and/or acquiring financial software tools. 
 

T4.8) Define the quality standard for NFFA-RI products and service. The definition of 
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standards, using the results of metrology, will provide the reference basis for the plan on how to 
enforce standards in all NFFA-RI Centres, and how to revise and upgrade standards periodically. 
Quality control of NFFA must include technical definitions (metrology, reproducibility) laboratory 
procedures for data and management (time to access, peer review) as well as availability of data in 
the repository in useful form for remote consulting and for remote users, and for interoperability. 

 

T4.9) Design of NFFA-RI Data Repository. Analysis of current repositories for scientific data 
and metadata, for possible remote data analysis codes, for remote use of NFFA-RI and integration 
in advanced training at universities or other science institutions. Definition of standards of data and 
metadata (format, remote access via WEB, remote data analysis, preservation, maintenance and 
curation of data). Technical aspects and realization of a prototype of NFFA repository. Criteria of 
interoperability based on open standards. 

 

 

Deliverables (brief description) 

• D4.1) Mission statement of NFFA-RI (month 14) 
• D4.2) Structure of the governance of NFFA-RI, as distributed RI (month 29) 
• D4.3) Structure of scientific management of NFFA-RI (month 28) 
• D4.4) Users access scheme. (month 29) 
• D4.5) Schemes for sharing facilities (month 28) 
• D4.6) Cost analysis of NFFA-RI and its Centres according with the scientific roadmap (month 30) 
• D4.7) Operation Cost analysis of NFFA-RI and NFFA-RI Centres (month 30) 
• D4.8) Definition of standard of quality for NFFA-RI products and services (month 24) 
• D4.9) Scheme for NFFA-RI Data Repository and its use for scientific, technological and 
educational purposes (month 30) 
 
• M5 Scheme and rules of Limited Pilot Projects (LPP) (month 28) 
• M6 Users’ policy and rules (month 29) 
• M7 Financial assessment of NFFA-RI(month 30) 

• M8 Scheme and rules of Data Repository (month 24) 
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Work package number  5 Start date or starting event: 6 
Work package title Schemes of future dissemination activities: a) training at NFFA-

RI Centres, b) schools and public conferences, c) NFFA book. 
Activity Type 16 OTHER  
Participant id 1 2 3 4 5       
Person-months per 
beneficiary: 

3 2 3 4 1      13 

 

Objectives  
Develop actions aimed at increasing the amount of competences in nanoscience methods.  Training 
of NFFA-RI staff to users access. Scientific and technological training of users involved in NFFA-
RI activity. Advanced training for nanoscience and nanotechnology operators and researchers. 
Dissemination material and writing of the NFFA book. 

Non commercial exploitation of results. 

 

Description of work (possibly broken down into tasks), and role of participants 
 
T5.1) Preparation of schemes for Training Lessons/courses for NFFA-RI staff, focused on 
transfer of know-how to potential users, optimisation of access within the NFFA facility, time 
sharing and use at LSF. Access to the NFFA-RI facility will require a specialized training of the 
staff researcher. Access of external users to laboratory will be: direct access for running 
experiments on defined protocols, remote access to specific services (growth, lithographies, 
microscope, on-site beamlines of LSFs), including direct remote access to ‘user-friendly’ codes and 
instruments. This can be done only if permanent or seconded staff is capable, through specialized 
training to organize and monitor the required service, at any level.  This task will develop such 
objectives and hold a specific workshop. 
 
T5.2) Preparation of schemes for Training Lessons/courses for potential users, dedicated to the 
co-ordinated access to existing facilities within NFFA-RI. The requirements of general users are 
vast, and sometimes, the requested flexibility may induce a decrease in effective results. Specific 
training, with a full understanding of a common policy within the scientific/technical activity, will 
guarantee a fruitful use of the sophisticated tools available at the facilities. Researchers from 
collaborating institutions will, through both secondment and short term visit/training courses,  
increase their knowledge in terms of potential use of the NFFA-RI tools. This will take place in the 
future NFFA-RI operating facility. Schemes for periodic NFFA-RI summer schools and open 
conferences will be defined in order to reach the widest public and promote the use of the Data 
Repository.  
 

                                                 
16  For all FP7 Projects each workpackage must relate to one (and only one) of the following possible Activity 

Types 
 RTD =  Research and technological development including scientific coordination applicable for 

collaborative projects and NoEs 
 DEM  =  Demonstration - applicable for collaborative projects 
 OTHER  = Other activities (including management) applicable for collaborative projects, NoEs, and CSA 
 MGT  =  Management of the consortium - applicable for all funding schemes 
 COORD = Coordination activities – applicable only for CAs  
 SUPP = Support activities – applicable only for SAs   
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T 5.3) Writing and distribution of a book about the NFFA concept and its roadmap of development 
in the relevant fields of nanoscience. Publication and distribution of the book. 

 

Deliverables (brief description) 

• D5.1) Scheme for Training lessons for NFFA-RI staff (month 20) 

• D5.2) Scheme for Training lessons and scheme for users. (month 24) 

• D5.3) Book (month 32) 

 

 
 
 

 



B1.3.6 Efforts for the full duration of the project 
 
Project Effort Form 1 - Indicative efforts per beneficiary per WP 
 
 

Workpackage
17

 WP1 WP2 WP3  WP4 WP5 TOTAL per 
Beneficiary  

 
Beneficiary 1 CNR-IOM 16 7 28 31 3 85 
Beneficiary 2 STFC 2 11 8 10 2 33 
Beneficiary 3 CSIC-CNM 2 7 12 8 3 32 
Beneficiary 4 PSI 1 5 10 4 4 24 
Beneficiary 5 OEAW 1 4 25 9 1 40 
TOTAL 22 34 83 62 13 214 
 

 
 
 
 
 
 
 

                                                 
17  Please indicate in the table the number of person months over the whole duration for the planned work , for each work package by each beneficiary 
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Project Effort Form 2 - indicative efforts per activity type per beneficiary 
 

Activity Type Beneficiary 1 
CNR-IOM 

Beneficiary 2 
STFC 

Beneficiary 3 
CSIC-CNM 

Beneficiary 4   
PSI 

Beneficiary 5 
OEAW 

TOTAL 
ACTIVITIES  

 
RTD/Innovation activities       
WP2 Analysis of users and 
science program, 
development of NFFA 
roadmap 

7 11 7 5 4 34 

WP3 Design Study of NFFA-
RI Centres, technical layout 
of instrumentation and tools 

28 8 12 10 25 83 

WP4 Development of 
management structure and 
format of user access for 
NFFA-RI Centres. Design of 
NFFA Data Repository and, 
access criteria. Intellectual 
property issues. 

31 10 8 4 9 62 

Total 'research' 66 29 27 19 38 179 
 
Consortium management 
activities 

CNR-IOM STFC CSIC-CNM PSI OEAW TOTAL 
ACTIVITIES 

WP1 Management of NFFA 
Design Study 

16 2 2 1 1 22 

Total 'management' 16 2 2 1 1 22 
 
Other activities  CNR-IOM STFC CSIC-CNM PSI OEAW TOTAL 
WP5 Schemes of future 
disseminating activities: a) 
training at NFFA-RI Centres, 
b) schools and public 
conferences, c) NFFA book. 

3 2 3 4 1 13 

Total 'other' 3 2 3 4 1 13 
 
TOTAL  BENEFICIARIES 85 33 32 24 40 214 
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B1.3.7 List of milestones and planning of reviews 
 
 

 
List and schedule of milestones 

 
Milestone 

no. 
Milestone 

name 
WPs 
no's. 

Lead beneficiary Delivery date 
from Annex I 

18  

Comments 
 

M1 
Public web 

site 
WP1 1 4 

Check running flawlessly on 

website 

M2 
NFFA 

roadmap 
WP2 2 4 Workshop presentation to ESFRI 

M3 
Users 

database 
WP2 2 6 External validation 

M4 

NFFA 

Standard 

protocols 

WP3 4 24 Workshop, Pilot experiments 

M8 

Scheme 

and rules 

of Data 

Repository 

WP4 1 24 Advisory Board validation 

M5 

Scheme 

and rules 

of LPP  

WP4 1 28 Advisory Board validation 

M6 

Users 

policy and 

rules 

WP4 1 29 
Advisory Board validation + 

External validation 

M7 

Financial 

assessment 

of NFFA-

RI 

WP4 1 30 
Advisory Board validation or other 

validation 

 
 

                                                 
18  Month in which the milestone will be achieved. Month 1 marking the start date of the project, and all 

delivery dates being relative to this start date. 



 

 
37  

 
 
Planned reviews 

 

 
Tentative schedule of project reviews 

 
Review 

no. 
Tentative timing, i.e. after 

 month X = end of a reporting period 
19 

planned venue 
of review 

Comments , if any 
 

1 After project month:  12  Brussels 

 

 

 
 
 

                                                 
19  Month after which the review will take place. Month 1 marking the start date of the project, and all  dates 

being relative to this start date. 
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B2. Implementation 
 

B2.1 Management structure and procedures 

 
The NFFA-Design Study involves 5 European legal entities at its submission stage, and is 
organised in four technical work packages plus one management work package. The number 
of partner institutions is expected to increase as the awareness of NFFA and a specific call will 
be done as a task of management. 
 
The management structure is very simple and flexible as needed for a Design Study. 
 
The Work Package leaders and/or one representative per each participant institution/country 
will form the Co-ordination Board that is the executive body of NFFA and will deliver the 
design study. 
The need of maximum openness and reach of all possible stakeholders of NFFA is addressed 
by the Forum that will operate with open workshops, but also with a continuous interface via 
the NFFA portal (web operated) that will collect inputs from the whole scientific community 
and make public the continuous update of the progress of the work packages. 
The Co-ordination Board will seek independent advice on technical (mostly legal) aspects 
connected to the feasibility of NFFA by nominating an advisory board, as a 
consulting/advisory body. 
 
The Co-ordination Board consists of one delegate per partner and is chaired by Giorgio 
Rossi. It is the final decision making body. A partner is an institution which commits resources 
to the design study, i.e. the institutions signing the proposal as well as any other institutions 
joining in the first year of execution of the Design Study. The board names the coordinator, 
the work package co-ordinators, evaluates and accepts new partner institutions, and appoints 
the advisory committee. The board receives advice by the Forum. The board is the executive 
body of the design study. 

 
The Co-ordination Board: 

• It decides major changes in the implementation plan including e.g. the re-distribution of 
the budget. 

• It can delegate specific responsibilities to the Project Co-ordinator. 
• It nominates the members of the Scientific Panel 
• It decides the schedule of meetings and communicates it along with the program to all 

participants and stakeholders. 
 
The Forum is an open discussion forum about the work packages, the ongoing work and the 
outcome that includes all the stakeholders, observers and external contributors. 
 
The Scientific Panel will be made of representative users from European laboratories, 
representative officers from the relevant international nanoscience lab systems (US, Canada, 
Japan,…), and at least one representative of industry who will contribute and monitor the 
quality of NFFA as a useful facility also from the industrial point of view. 
 
The Advisory Committee consists of five external experts in following fields: legal aspects, 
finances, management, science, industrial access, start-up enterprises connected to NFFA, 
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intellectual property issues. Travel and living expenses of the experts will be fully covered by 
NFFA budget. 

 
The Project Co-ordinator 
The project Co-ordinator is responsible for the timely collection and preparation of reports and 
the transmission to the European Commission, and to ensure prompt delivery of all 
deliverables identified in the Contract or requested by the European Commission for reviews 
and audits, including the results of the financial audits prepared by independent auditors. 
 
WP leaders and task leaders 

• They are responsible for the organisation of the activities within the work package and 
task. 

• Together with the participating groups they decide all the technical matters concerning 
the specific design study. 

• They are responsible for the timely submission of milestones and deliverables to the co-
ordinator and they monitor the progress of the technical work. They are also responsible 
for the communication between the groups involved in the activity and organise special 
discussion meetings on technical subjects as required. 
 

Additional Partner’s policy . 
 
The admission of members to the Board will be handled in a very open and non restrictive 
way. Up to now we did not publicise such a possible membership on a larger scale due to the 
fact that people have been absorbed to a large extent by setting up the proposal for the design 
study, nevertheless we have already diffused some information. 
Expressions of interest in NFFA have been obtained from representative institutions in other 
European countries who have preliminarily agreed to join in NFFA after the start of the 
Design Study. It was not the proponent’s aim to have all the partners joining in from the 
proposal stage, for practical reasons. All informal contacts have been positive about the sound 
motivations and great opportunities of NFFA. After start of the contract we will actively seek 
to make formal the involvement of more partner institutions in the activities of the Design 
Study, as this is very useful for performing a full feasibility study at European scale of NFFA. 
Late entrance of new partners will be accepted by the Co-ordination Board, based on a 
unanimous understanding of the relevance for NFFA of the new association. The involvement 
of new partners will not affect the number of signatories of the contract. 
A veto to the association of a new party can be issued by one or more of the members of the 
Co-ordination Board if a substantial threat of conflict of strategic institutional interest is likely 
to exist which cannot be resolved by any other measure. 
 
In the early stage of the project, a Consortium Agreement will be signed among participants, if 
needed, with rules mainly addressing future’s admission, patent regulation and intellectual 
property rights. 
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NFFA Management structure 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 

B2.2 Beneficiaries 

 
Beneficiary 1 - Coordinator 
CNR-IOM 
IOM (Institute for Materials Manufacturing) is an institute of the National Research Council 
(CNR), the main Italian public research organisation. It promotes, coordinates and carries out 
fundamental and applied research activities in the field of physics of matter, through a wide 
network of research centres based at Italian Universities and at large international research 
laboratories. 
The strong participation in the EU RTD initiatives, together with the involvement in the 
activities of other international organisations (ESF, EUPRO, EPS, EARMA, VAMAS, HFSP) 
has enabled the Institute to achieve a considerable level of Europeanization as regards the 
management methods chosen, the available resources, and the experimentation of advanced 
methodology of evaluation and assessment. IOM possesses adequate skills and capability in 
workshops and meetings organisation, in the management of technology transfer of advanced 
academic know-how to the industrial environment, in the training of young researchers, in the 
diffusion of scientific culture and results to the wide public. The Institute has also long 
experience in the co-ordination of activities at international facilities (namely synchrotrons and 
neutron sources, such as ESRF and ILL), in the promotion and support of the Italian 
community access, and in the development of advanced instrumentation for neutron and X-ray 
scattering. CNR-IOM has a network of Centres for Research and Developments in partnership 
with several Italian universities. It is a part of the Department of Materials and Devices 

Advisory 
Committee 

Scientific Panel 

Coordination 
Board 

Partners  WP1 WP2  
  WP3 WP4 
  WP5 

Forum 

Task leaders 
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(DMD) of the Consiglio Nazionale delle Ricerche (CNR) of Italy, i.e. a public research 
institute monitored by the Italian ministry of research and university. 
TASC (http://www.tasc-infm.it/), former National Laboratory of CNR-INFM, is now the 
headquarters of CNR-IOM with a mission of providing advanced instrumentation and methods 
for supporting experimental projects in nanoscience and material science for the Italian 
community of physics of matter. IOM operates laboratories and beamlines at Trieste and 
Grenoble. Over 150 scientists work at IOM. 
 
 
Beneficiary 2 
 
Science and Technology Facilities Council (STFC) , UK 
 
The Science and Technology Facilities Council (STFC) is the UK largest public research 
organisation. It operates world-class, large scale research facilities, including synchrotron 
radiation source, neutron scattering source, high power laser sources and high performance 
computing systems, and a broad range of scientific and technical expertise in space and 
ground-based astronomy technologies, microelectronics, wafer scale manufacturing, particle 
and nuclear physics, alternative energy production, radio communications and radar. It has 
over 2200 staff members and an annual operating budget in excess of €800M. 
 
The Division that participates to the NFFA consortium is the Central Microstructure Facility 
(CMF) within the Technology Department of STFC. CMF was established in 1979 and has 
been an open facility ever since, to provide microfabrication and nanofabrication and 
nanometrology support to the large scale facilities within the organisation, as well as UK 
academic and industry users. It has equipments and expertise in a wide range of fields, 
including micro and nanofabrication, nanoscale characterization technologies, and has played 
a vital role in the UK to promote and support UK nanoscience and nanotechnology 
development. It has been named as one of the technology nodes in the UK micro- and nano-
technology (MNT) network. The key expertise at CMF includes electron 
beam nanolithography, optical lithography, X-ray LIGA technology, deep structure patterning 
and transfer technology and nanoimprinting technology. In the last 20 years, CMF participated 
a number of European projects, both as partners and as co-ordinators. Currently CMF operates 
over 20 research projects, all of them involving external academic or industrial partners. 
Because CMF is part of the STFC and closely attached to the large scale facilities (LSFs) 
within STFC, it naturally serves as a centre for the users of LSFs for their needs in 
nanostructuring and sample preparation. CMF has already conducted a number of research 
projects with the synchrotron radiation source to make novel X-ray focusing lenses, with the 
high power lasers to make laser targets and with the neutron scattering source to make large 
area magnetic samples. In addition, CMF has formal contact with the Centre for Nanoscale 
Materials attached to the Argonne National Laboratory in US, to collaborate on development 
of nanoscience facility. Our experience in working with the LSFs will be highly valuable to 
the NFFA project. We believe such experience and practice can be extended to European 
wide, so that a wide scientific community in nanoscience research can benefit from the 
Nanoscience foundry clusters within Europe. 
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Beneficiary 3 
 
CNM (National Centre of Microelectronics), CSIC-[BNC (Barcelona Nano Cluster), CSIC and 
UAB] 
 
BNC-b (Barcelona Nanocluster- Bellaterra), is a virtual entity clustering the capabilities and 
expertises of two research centres fully owned by Agencia Estatal CSIC20, CNM (National 
Centre of Microelectronics, Bellaterra-Barcelona) and ICMAB (Institute of Materials, 
Bellaterra-Barcelona), a new joined CSIC and ICN (Catalonian Institute of Nanotechnology-
Foundation) centre, CIN2 (Centre for Research in Nanoscience and Nanotechnology, 
Bellaterra-Barcelona), and several Groups and Laboratories belonging to UAB (Autonomous 
University of Barcelona, Bellaterra-Barcelona). BNC-b gathers a human potential of 400 
researchers with a broad set of skills and competences in materials, characterization, process 
technologies and device&systems design and manufacture, both in micro and nano fields. 
Together with a micro and nanofabrication facility, housed in a 1.500 m2 Clean Room, all 
these resources are located at the UAB campus (within a 300 meters radius circle), 2 kms from 
the LSF SR-”Alba”. 
BNC manages the different capabilities of these centres, dealing with programmes and 
projects in nanoscience and nanotechnology, co-ordinating capabilities and efforts under a 
synergetic approach from a scientific and technological perspective, though each centre has its 
own organization, access and administrative policies. Three out of four centres belongs to 
CSIC, the parent organization, while the last is the UAB. This is the reason why we propose 
that, from the administrative viewpoint, CSIC will be the partner (and CNM will be the 
technical representative, being CNM the organization focal point of BNC) and UAB will be 
subcontracted, to maintain the strength of the whole BNC-b in the same partnership. 
 
CNM and ICMAB have a large experience dealing with FP projects and international relations 
as well as organising studies, projects, meetings and workshops. Together with the rest of the 
BNC members, they have a broad knowledge and expertise to assess micro and 
nanotechnologies, technological approaches and characterization methods for different fields. 
As an example, currently CNM’s technological facility is fabricating optical nanodevices for 
the SR-“Alba” project. 
 
Both top-down and bottom-up approaches are available within BNC, based on e beam, 
nanoimprint, dry etching, ion implantation, ALD, crystal growth, PVD and CVD processes, 
functionalization, etc…, together with MEMS / NEMS design and fabrication processes. 
Integration of all of them under a flexible scheme gives a non usual and non negligible added 
value to these capabilities. Characterization of micro and nano devices and materials through 
SEM, TEM, X-Ray, Raman, etc…, is also available. 
 
The combined expertise provides the whole BNC a singular position concerning the evaluation 
and assessment of technological issues. Methodology and management may also be addressed, 
based on CNM’s Clean Room experience as European LSF (years 2000 to 2003) and Spanish 
LSF (since 2004). Both activities imply a broad interactive and collaborative tasks and duties 
related with a large number of external Laboratories and Centres. 
 
 
Beneficiary 4 
 

                                                 
20 The Consejo Superior de Investigaciones Cientificas became Agencia Estatal Consejo Superior de 
Investigaciones Cientificas (CSIC) on December 21, 2007 by Royal Decree n.1730/2007. 
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Paul Scherrer Institut (PSI), Laboratory for Micro-  and Nanotechnology (LMN) 
 
PSI is a national laboratory in Switzerland belonging to the Board of Swiss Federal Institutes 
of Technology. With about 1200 employees PSI is one of the largest research institutions in 
Switzerland, mainly active in materials science, energy research and the building and 
operation of large scale facilities for science. In this context PSI operates a modern 
synchrotron light source and a spallation-based neutron source, both installations mainly being 
used for materials science through a large number of external and internal users. 
Starting 1993 PSI started building up the Laboratory for Micro- and Nanotechnology (LMN) 
with the goal to do high level scientific research based mainly on the technological capabilities 
of advanced nanofabrication methods. 
The main research activities of LMN are: X-ray optics and X-ray lithography; investigations 
of nanomagnetic structures; molecular nanotechnology on surfaces; optical investigations of 
semiconducting nanomaterials (mainly Si-Ge); nanofabrication technologies in polymers; high 
current field emitter technology for applications in advanced FELs. Details can be found at 
http://lmn.web.psi.ch . About 60 peer review papers and more than 150 conference 
contributions are produced annually by LMN. 
350m2 of clean room laboratories are operated by LMN equipped with all kinds of 
nanofabrication equipment. This includes: electron-beam lithography, optical and soft X-ray 
lithography, five different dry etching machines for pattern transfer, thin film deposition 
equipment (evaporation, sputtering, LPCVD, PECVD), Si-oxidation and more. This lab is also 
available to external users. 
 
Link to the goals of this proposal 
Already now LMN is heavily engaged in the micro- and nanofabrication of samples to be 
investigated by synchrotron radiation or by neutrons. In parallel, LMN is working on micro-
devices to improve the large facilities such as e.g. X-ray optical devices or detectors and beam 
monitors. Thus, LMN can bring in valuable experience for this planned project. If this 
proposal will be funded, LMN can further increase and reinforce its activities in this important 
field. Some achieved highlights in this context include: 1. World record for resolution (12 nm 
lines/spaces) in photon based lithography using coherent soft X-rays from our synchrotron. 2. 
Diffractive optical elements (gratings/zone plates) for high resolution (sub 100nm), 
synchrotron based hard X-ray tomography. 
3. Electron-beam lithography for fabrication of ferromagnetic nanostructures for 
synchrotron/PEEM experiments. 4. Diffraction gratings for interferometers for phase-contrast 
neutron radiography. 
 
 
Beneficiary 5 
 
Institute of Biophysics and Nanosystems Research - Austrian Academy of Sciences 
 
The Austrian Academy of Sciences (Österreichische Akademie der Wissenschaften, OEAW ) 
is the largest public non university academic research organization in Austria in order to 
conduct an extensive research program ranging from social till natural sciences. More than 
1100 employees are working currently at the Austrian Academy of Sciences. 
The Institute of Biophysics and Nanosystems Research (IBN) (http://www.ibn.oeaw.ac.at) 
is a research institute of the Austrian Academy of Sciences with more than 30 employees 
located in Graz (Austria). The research is focused mainly on Biophysics and structural 
investigations on biological/nano-materials targeted on new antibiotics and drug delivery 
systems. The institute is embedded in the LSF, as since 1992 it has constructed and operates 
the Austrian Small Angle Scattering beamline in collaboration with Sincrotrone Trieste at 
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ELETTRA. Due to the operation of the beamline the institute has established a permanent 
outstation located directly at the synchrotron radiation facility ELETTRA, which supports 
with its laboratory facility (wet chemical laboratory, laboratory SAXS instrument etc.) the user 
operation of its own beamline and partly also of other beamlines ELETTRA. The research 
field of the outstation is directed to fast structural phenomena in bulk and on surfaces with 
applications from biophysics to nanomaterials. In particular the institute has profound 
experience in biomimetic coatings - i.e. for bacterial and eukaryotic membrane mimicking 
coatings- antibacterial peptides as well as mesoporous materials in bulk and thin films. The 
beamline produces annually about 60 contributions in peer reviewed journals. 
The outstation has ongoing collaborations with the CNR-IOM (formerly TASC-INFM) group 
in the field of microfluidics, sample manipulation by means of light tweezers. More 
specifically the IBN will enforce the NFFA consortium with its expertise in the field of 
nanostructured/biomimetic coatings and on microfluidic sample environments for synchrotron 
experiments. 
 
 
 

B2.3 Consortium as a whole 

 
The goal of the Design Study is quite ambitious since it addresses a new kind of Research 
Infrastructure (RI) that interfaces with a wide and diversely organised scientific community 
whose activities are simultaneously at the forefront of basic science and of technological 
exploration. The new Research infrastructure implies a novel symbiosis with the existing 
European Large Scale Facilities infrastructures which are already operational or under 
development, such as the Free Electron Lasers and the Power Lasers, and which are up to now 
mostly exploited only for fundamental researches and experiments. 
 
The methods of nanoscience, both in the nanofabrication and characterization, are highly 
costintensive in terms of equipments and instrumentation. The state-of-the-art nanoscience 
research requires a full top-down platform (lithographies and ion or plasma etchings) with 
nano-metrolgy and atomic resolution microprobes, as well as a continuous improvement in the 
bottom-up methods and the combinations of both. 
 
A strong technical competence in nanofabrication and a strong vision of nanoscience are 
required for the NFFA to be as a much flexible RI capable to serve European science for many 
years to come at the highest level and with overall competitive costs. 
 
The technical and organization challenges require scientists and laboratory managers with 
great experience and visibility, in the fields of nanoscience as defined in physics, chemistry, 
biophysics, biochemistry, biomedicine, materials science and in the technical fields of 
nanolithography, nanofabrication, diagnostics with nanometric and atomic resolution, 
synchrotron radiation spectroscopies, laser, free electron laser methods, and neutron scattering. 
 
NFFA will bring together such specialists with LSF users’ laboratory managers in order to 
develop and specialise the scope of the Research Infrastructure, and the technical aspects that 
will define its standards, the operation scheme. 
 
The NFFA Consortium in its present form is an excellent starting nucleus with a good balance 
of scientific and technical competences in nanoscience, nanofabrication and use of LSFs, and 
direct experience in operating established users facilities at national level, and a partial but 
significant coverage of European science communities. 
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Strong competence in clean room techniques, high resolution lithography, nanofabrication, 
physical growth methods, atomic resolution probes, X-ray probes, nanofabrication of X-ray 
and neutron instrumentation, fine analysis methods with synchrotron radiation, are available in 
the proposal Consortium. This warrants an adequate leadership of all technical tasks, and a 
complete linkage with the relevant European institutions and LSFs, to be capable of quickly 
representing the full European dimension of the Design Study. 
 
Several partners are already interacting as collaborating institutions or as branches of the same 
institution, with national synchrotron radiation centres. On the other hand, one of the partners, 
the Austrian Academy of Sciences, represents a scientific community that does not have a 
national LSF for fine analysis. They can be an excellent example showing how the NFFA 
study is to provide European researchers with an all-new concept of RI that will allow them to 
interface and to access in a new, optimised way, to the European LSFs so as to enhance their 
impact on nanoscience. 
 
Most Consortium members have already had good personal and institutional knowledge of 
each other and have been collaborating on specific projects, in international review panels of 
some of the participating labs. Each of the partner laboratories already has a significant 
presence in the domain of nanoscience, and has in various extents been involved in many other 
collaborations at national, EC and international level. The Consortium members also operate 
research contracts with industry. 
The Consortium will be capable to expand in the first year of Design Study to link, or possibly 
include, all the relevant actors for the NFFA project. 
The linking together of NFFA Consortium institutions will produce also a high level, 
interdisciplinary training environment to serve as a prototype of the future developments. 
 
i) Sub-contracting: Within the activity of Partner 3 (CNM-CSIC) a subcontract with UAB 
(49.000 €) is foreseen, due to the clustering and integration of 3 CSIC nanotechnology-
oriented centres and several laboratories of the UAB. The Centro Nacional de 
Microelectronica (CNM), the Instituto de Ciencias de Materiales de Barcelona (ICMAB) and 
the Centro de Investigación en Nanociencia y Nanotecnologia (CIN2), all of them belonging 
to CSIC and represented by CNM in view of this project, are three out of the four actors within 
the the BNC (Barcelona NanoCluster), a virtual entity, gathering capabilities of the main 
partners located in the UAB campus. The fourth actor is the University itself, which, as it has 
been said, will be subcontracted by CNM. Synergy between the four BNC partners is strong, 
and part of the CNM-CSIC activity related to WP3 will be developed by ICMAB, CIN2 and 
UAB through the subcontract. 
Within the activity of Partner 1 (CNR-IOM), concerning WP4, T4.9, a subcontract with 
CINECA (Consorzio Interuniversitario) is foreseen for the layout of the digital repository, 
including the schemes of preservation, maintenance and curation of data in agreement with the 
users community. Subcontracting is the best choice due to the lack of direct competences 
within the NFFA-Design Study partners (45.000 €). For the same reason, the design and 
production of the NFFA web site (WP1) (10.000€) and the layout, editing and production of 
the NFFA book (WP5) (25.000€) will also be subcontracted to professional providers. Should 
the Consortium decide to organize three local conferences abroad instead of one general in 
Trieste for the publicizing to industry, Partner 1 will need to subcontract services such as 
catering, renting of conference room and other minor services to professionals abroad, with 
consequent shifting of the financial allocation (30.000 €)  from “other direct costs” to 
“subcontracting” in WP1. The AUDIT will also be subcontracted (WP1) (4.000 €). 
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ii) Additional partners and observers: More partners are actually expected to join in after 
the submission of NFFA, based on expressions of interest. They could not be involved at the 
proposal writing stage mostly because of time constrains and the need to establish national 
consortia or other agreements. One general criterion of acceptance or invitation of new 
partners will be their representing complementary technical competences within the NFFA 
scope, and representing new national communities or specific science communities, or 
industrial development activities, not yet present in the NFFA Consortium. Observers will be 
expected to continuously contribute through the Forum and at the workshops. They represent a 
link to funding agencies that do not participate to the Design Study, but that are potential 
stake-holders of NFFA. 
 
 
 

B2.4 Resources to be committed  

 
A total of 214 PM will be invested in this Design Study of NFFA corresponding to roughly 
525% of total EC contribution. The distribution of work among the partners is summarised in 
table 1.3d. The main foreseen expenditures of the project are:  

1. communication between the beneficiaries, technical work sessions (Co-ordination 
board meetings 5/year max 7 people x 2 years 30K€, Scientific Panel meetings 3 x 5 
members, 20K€)  

2. Publicizing to industry: information meetings for the industry (one general vs. 2-3 
local). Other communication tools, documentation, 30K€ 

3. site visits to evaluate the potential LSF partners of NFFA Centres (within Europe) 
30K€ (10 potential European sites, 2-3 NFFA officers per visit)  

4. site visits to existing foundries overseas: mainly US DOE Centres (one tour by 2/3 
people) and Japan (one tour by 2/3 people) 15K€ 

5. Subcontracting will be limited to very specific technical tasks: partnership with UAB 
(49.000€); external auditors for validation purposes (4.000€); design and construction 
of the NFFA Data Repository (45.000€) and of the web site (10.000€), layout and 
publication of NFFA book (25.000€). The total amount of subcontracting will be 
133K€ i.e. 5,8% of total costs. Should the Consortium decide to organize three local 
conferences abroad instead of one general in Trieste for the publicizing to industry, the 
subcontracting would increase consequently to 163K€ corresponding to 7,1% of total 
costs. 

6. Some provisions are made for late association of new partners: WP3 includes 
reimbursement costs for travel and accommodation for new partners. (40.000 €). The 
new entries will not increase the number of the signatories of the contract. 

7. Creation of the NFFA Industrial Liaison Office, database of users, meetings (15.000 €). 
8. RTD activity in WP2, WP3, and WP4, for a total of 283.800 € (except subcontracting, 

personnel and indirect costs). This includes prototyping, technical design, access to 
state of the art facilities for testing. i.e., 12,5% of total cost of NFFA. 
 

According to the rules described at page 38 of the guide of applicants - design study CP 
method, co-ordination and management costs specific to research and technological 
developments have been labelled as RTD actions. 
RTD actions correspond to the 82.5 % of the total cost, in line with the main action of the 
project (CP). Accordingly, research effort (person/month) in RTD WPs will have a major role 
in NFFA. 
 
The request contribution from EU is 1.800.000 € in total. 
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The bulk of the resources committed by the present proposal are for support of personnel and 
for technical work in the definition of the various aspects of the NFFA infrastructure. 
Resources from WP1-5 also include internal and open public workshops. As a general scheme 
the NFFA work meetings include also scientific sessions open to the public. Much of the 
technical work, in particular in connection with the definition of the NFFA standard, will 
actually rely on external resources provided by the participants in terms of use of specialised 
equipment, testing of clean-room configurations etc. These activities are expected to be 
substantial and could not be directly covered by the Design Study FP-VII budget. The 
existence of nanoscience installations and instrumentation at the partner’s locations is a great 
additional benefit for NFFA. The detailed costs connected to this access are hard to evaluate at 
this point, as all partners do have different accounting schemes, but it will very substantially 
increase the value of NFFA if all the “full cost” analysis of the effort by participating partners 
would be detailed. This economic analysis will certainly be done as NFFA will progresses, 
and will be a part of the final feasibility assessment. 
 
With this relevant external support the overall goals of the NFFA Design Study are well 
reachable with the requested budget to FP-VII. 
No large capital equipment orders (> 100 k Euro) are foreseen in NFFA at the Design Study 
level. In fact the access to instrumentation owned and/or operated by the Partners is the 
technical and economical asset on which the action of feasibility and standardization of 
methodologies is based. 
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B3. Impact 
 

B3.1 Strategic impact  

 
The concept of a cluster of nanoscience facilities attached to LSFs, which aims at raising the 
standards of nanoscience experiments and offering access to state-of-the-art synthesis and 
nanofabrication to a wide research user’s community, has been included in the 2006 ESFRI 
roadmap by one of the specific Emerging Proposals named NANOSCIENCE. Thus, the NFFA 
proposal fully enters in the structuring project for the ERA, with the support of the EC under 
FP7. 
 
The European potential users of NFFA belong to diverse areas: materials science, physics, 
chemistry, life-sciences, various branches of engineering, bio-medical application, etc., and 
come from academia, national research institutions, and industry. Currently there are no open 
facilities for supporting full nanoscience projects involving design and nanofabrication of 
samples and functional systems. The research is done via collaborations between different 
institutions, with a generally low pace when complex processes are involved at far away 
institutions (like growth, lithography, electrical characterization, protection of samples, 
acquisition of beam time at a LSF). 
For this reasons, a strategic plan for a scaled implementation of Centres and their locations in 
Europe both in close connection and synergy with specific LSFs is needed at European level. 
This action will provide effective services also to nanoscience users from Countries that do not 
host LSFs. 
 
The NFFA activity will directly impact on European nanoscience by monitoring the effective 
response to users needs, both qualitative and quantitative, contributing to the development of a 
RI science policy. 
 
The often rather expensive equipment for nanofabrication will be optimised and used much 
more efficiently in NFFA user Centres than conventional operating mode, allowing also for a 
faster update. E-beam lithography machines or TEMs, as examples, are multi-million Euro 
instruments with a 5-6 year life at the edge of technology. Intensive use at NFFA Centres will 
make overall financially possible to stay at the state-of-the-art by replacing and upgrading 
even the top equipment. This is hardly affordable by typical nanoscience national laboratories 
in Europe, and simply not available to most of the academic research groups, or to entire 
national research communities within Europe. 
Routine technical cross checking of the nanofabrication and nanoprobing capabilities of the 
NFFA Centres will provide the metrology for establishing a NFFA standard that should result 
in great benefits for European research in nanoscience. 
 
Just one example of research that will take advantage of the NFFA paradigm is the wide effort 
in the study, design, fabrication and experimentation in vitro and in vivo of nanostructured 
devices and micro systems of biomedical interest for in situ release of drugs (e.g., oncological 
cures, pharmacological treatment of tumours). The world-wide research is aiming to the 
development of smart systems that allow to drive in time and space the release of drugs inside 
the human body by means of an in-out interactive communication, leading to an in situ 
controlled drug release. NFFA Centres would be excellent faculties for the materials synthesis 
and nanofabrication stages of this research, and for designing and performing innovative 
experiments using diagnostics of the LSF sources. 
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Integration . Researchers joining the project will be part of a truly European cluster, with co-
ordinated science planning and with geographically distributed Centres sharing common 
facilities as well as specialised methods and tools. This implies that NFFA researchers will be 
certainly mobile within the NFFA Centres, as a key feature of NFFA, which will be able to 
enforce effectively the uniformity of quality standard. 
 
The NFFA researchers will be exposed to a high flux of international users bringing in their 
advanced research projects (selected by international review) and the related challenges that 
will often push forward the state-of-the-art of nanoscience, and the standard of NFFA. The 
NFFA researchers will be in close contact with the scientific and technical staff, as well as 
with the users groups operating at the neighbouring LSF, making the overall environment 
extremely rich and multidisciplinary. Mutual benefits of seminal and conference activities at 
the NFFA and LSF are easily foreseen. The NFFA researchers and associated personnel will 
also carry out in-house research programs with full access to the advanced facilities, i.e. in a 
unique environment for Europe. We expect NFFA researchers to be, after a 3-5 year working 
term, extremely qualified to contribute at the highest level to industrial research and 
development, or to start own activities, perhaps with NFFA spin-off or start-up schemes to be 
analysed at a later stage of structuring of NFFA. 
 
Users’ serving or coaching as well as teaching and training in nanoscience will also be an 
opportunity for NFFA researchers to develop communication skills that will develop their 
attitudes to co-ordinate research in nanoscience and in general, helping the formation of a 
much needed technically and scientifically aware European leadership. 
 
We believe that NFFA will increase the level of cultural uniformity in research at the highest 
level, so it will favour integration in its broad sense. We also believe that the project itself 
will take advantage from the melting of different points of view and cultural roots. 
 
Finalizing dispersed high quality research. European research in nanosciences has strength 
and weaknesses typical of the large number of good level scientists, but the relatively small 
number of “critical mass” groups and centres capable to fully support the exploitation of new 
ideas and the reproducibility of results such to help in quickly translating into nanotechnology 
the nanoscience findings that bear that potentiality. NFFA can fill in part this lack of 
infrastructures by making a top-quality one open to the users. Active groups will be supported 
and best projects by sub-critical groups may become joint projects involving some in-house 
effort. All these effects should be greatly beneficial to European science and to integration of 
research efforts. 
 
A cultural community of European scientists exists already: the NFFA project will strongly 
contribute in optimizing their activity in the very important field of nanoscience and 
nanotechnology. 
 
 
 

B3.2 Plan for the use and dissemination of foreground  

 
In the Design Study of NFFA we will address the dissemination of nanoscience culture, by 
making fully public all technical and methodological advances of NFFA Centres, and, of 
course by making available in proper way the results of in-house and users’ research. In the 
end all results will be open for exploitation by the entire scientific community, but users’ 
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intellectual right policies will be studied and enforced, with special attention to industrial 
users, similar to the normal practice at the LSFs. 
 
Regular workshops and conferences, publications in international scientific and technical 
journals will be the standard dissemination tools as well as an interactive web-site with 
specific chapters for all Centres and update of performances supported by explicit 
methodology. 
 
Possible web repository of data (NFFA data-bank) will be openly accessible concerning 
completed/published work, while work in progress will be password protected. The key 
elements of dissemination of results and know-how within project, out of workshops and 
training lessons, will be the users work at NFFA, the exchange of personnel and joint work at 
the infrastructures, the output of highly trained researchers towards industry, academia and 
other research institutions. 
 
As mentioned in section 2.1, a consortium agreement will be discussed in case of specific 
policy for patents policy. 
 
 

B4. Ethical issues 
 

No ethical issues arise from this proposal 
 
 

B5. Gender aspects 
 
The gender unbalance which is typical of hard sciences will be corrected wherever possible at 
two levels: responsibilities will be shared on pure merit, which brings naturally some 
reduction of unbalance, and hiring of younger scientists will be done after extensive 
interviews. The Design Study project does require some preliminary personal experience, so 
we will hire, at this stage, from a highly unbalanced “market”. 
 
Reference to the results of the ETAN report 
(http://cordis.europa.eu/improving/women/documents.htm ) of FP5 and of the SSA “Strengthening 
the Role of Woman Scientists in Nano-Science” (http://www.womeninnano.de/) started under 
FP6, will be made with the aim of finding adequate measures for enlarging the women 
scientist group working in nanoscience and effectively supporting their career development 
and leadership. Measures will be studied to avoid the “scissors trend” that increases the gender 
unbalance as career progresses. Being a geographically distributed cluster of Centres the 
mobility for women among the Centres will be particularly favoured when this will be relevant 
or desirable for women scientists and technical operators. 
If NFFA will develop later in a RI the more extensive hiring should, on the other hand, be 
done interviewing perspective researchers at the doctor student level, before further steps of 
unbalance are established (i.e. at the Postdoctoral level). 
NFFA Centres will be advertised as multidisciplinary environments of advanced research 
where brilliant people with diverse scientific background will have equal opportunity to 
establish leadership. In this sense the gender unbalance that is very severe in physics may be 
partially mitigated by the enrollment of chemists and biologists whom are needed for the 
NFFA science. 
As a reference starting point two Parter Institutions (1,2) have 20% women scientists. 
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APPENDIX 1 Observers 

 
The role of observer is that of a collaborating group whose institution is not directly 
committed to NFFA Design Study at present, but is interested in the development of NFFA-RI 
and a potential partner of the construction phase. 
 
 
OBSERVER 1. IEF Institut d’Electronique Fondamentale 
 
IEF is a joint research unit between CNRS and Universite Paris Sud (Orsay, France). It is 
comprised of about 230 persons, including 35 full-time researchers from CNRS, 58 professors 
and assistant-professors, 40 technicians and engineers, 95 PhDs, post-docs and other persons 
with non-permanent positions. The main activities of IEF include: nanomagnetism and 
spintronics, Si based- nanoelectronics, III-V and Si - based nanophotonics, microsystems, 
autonomous and complex systems. Most of these activities are supported by the 
nanotechnology centre IEF-Minerve which is recognized as one of the 6 centres of the French 
"Basic Technology Research" (BTR) network. 
 
 


